SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:05PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 254 Const Calendar Day: 500 Date: 21-Jan-2011  Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 26-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 on the South , East, & West
tower shafts . Crews started at 7:00 AM.

Barry , Carlos , & Michael had to work on the South tower shaft . Crews had to work on the vertical
stiffeners on lift 2 side . They had to work on the remaining bolts . Crews had to mark 1/2 turn for 210
millimeters bolts , & mark 2/3 turn for 220 , 230, & 240 millimeters bolts . Crews started at 7:10 AM.

In addition to that , crews had to remove 96 previously pretensioned bolts in order to fit the vertical
stiffenerson A1, A3,D 4, & E 1 plates . New bolts , nuts , & double washers will be installed to shorten
the bolts by 3 mm.

Obra , Dustin , Pablo , & Ryan had to work on the East tower shaft . Crews had to work on the splice
plates . They had to use 4 hydraulic jacks to bring the splice plates against the tower skin plates ., install &
snug the bolts before releasing the jacks . They started on the C - D plates at 7:10 AM. Crews were done
with the last location at 11:30 AM.

In addition to that , Obra had to test 10% of the bolts at 109 meters fagade using torque wrench . He
had to torque the South tower shaft 1st , then East , North , & finally the West tower shaft . He started at
8:10 AM. He was done at 9:50 AM.

Carlos , Anthony , Jacob , Jaime , & Kevin had to work on the West tower shaft for the 2nd day .
Crews had to work on the splice plates . They had to wait for Obra crews to be done with the hydraulic
jacks . Crews had to install all the bolts on the splice plates . Crews got the jacks at 11:30 AM.

After that , they had to bring the plates against the tower skin plates using the 4 jacks . & snug the
permanent bolts on the C plate , mark for 2/3 turn & pretension the bolts on the C plate . Crews started at
11:45 AM. Crews had to install double washers on the bolts behind the vertical stiffeners in order for the
vertical plates to fit properly .

All tower crews were done at 3:10 PM. They had to wrap up their tools .. & equipment . Crews left at
3:20 PM.

Bolts used on splice 2 tower shafts 200 mm. bolts DH4GM270004 , 210 mm. bolts DH4GM270007
220 mm. bolts DH4GM2700015 , 230 mm. bolts DH4GM2700019 , 240 DH4GM270019 , 240 mm. bolts
DH4GM270001 , 270 mm. bolts DHAGM270002 , & 280 mm. bolts .DH4GM270005 .

Dispute

[]

04-0120F4 Bid Item: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 254

Date: 21-Jan-2011

Friday

04-0120F4 Bid Item: 053 T-LO3-BNE.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 03 Bolt Tower NE

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DUSTIN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 |:|
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 |:|
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 |:|
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 |:|
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 000 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 0.0 []
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